

## Full Itinerary. C2C Walk4Debbie and St Catherine's Hospice

**Arrival 17th May 2021**

**St. Bees Cumbria**

### **Milepost Day 1**

14 Arrival 18th May 2021 Destination Ennerdale Bridge

### **Milepost Day 2**

29 Arrival 19th May 2021 Destination Rosthwaite

### **Milepost Day 3**

46 Arrival 20th May 2021 Destination Patterdale

### **Milepost Day 4**

63 Arrival 21st May 2021 Destination Shap

### **Milepost Day 5**

83 Arrival 22nd May 2021 Destination Kirkby Stephen

### **Milepost Day 6**

95 Arrival 23rd May 2021 Destination Keld

### **Milepost Day 7**

106 Arrival 24th May 2021 Destination Reeth

### **Milepost Day 8**

117 Arrival 25th May 2021 Destination Richmond

**Day 9 Rest Day 26th May 2021**

**Richmond**

### **Milepost Day 10**

131 Arrival 27th May 2021 Destination Danby Wiske

### **Milepost Day 11**

141 Arrival 28th May 2021 Destination Osmotherley

### **Milepost Day 12**

161 Arrival 29th May 2021 Destination Blakey

### **Milepost Day 13**

174 Arrival 30th May 2021 Grosmont

### **Milepost Day 14**

190 Arrival 31st May 2021 Destination Robin Hood's Bay

### **Milepost day 15**

**202 Arrival 1st June 2021**

**Destination and FINISN St Catherine's Hospice Scarborough**